CONTRACTOR QUALITY CONTROL REPORT DATE 02/01/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 724

|CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC

IPHASE |CONTRACT No N69450-14-D-1266-0001

> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_, NO IX_[

14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

8 Schedule Definable Feature of Work Index #

é Ac ivity No.

<

o

w

14

o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

- Schedule Definable Feature of Work Index #

< e

E Ac ivity No.

=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |x_| NO L]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_I

o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification

D. Ac ivity No. Sec ion, Location and List of Personnel Present

; 30140, 30070, 30080 | Deweese Construction - cont dewater, cont sweeping; continue I-storm line 24',15" RCP 64', 21MH; continue sidewalk prep @ entry/main parking lot

9 27030 Butler Installation - continue taping & finishing foam insulation on Hangar side wall on 2nd fir

- 25530 ICI - remove grates & stripping trenches; preparing diamonds for pour tomorrow

8 28140, 29140 Carothers Drywall - continue hanging in rms 134, 135; start hanging G-line on 2nd fir southeast; continue finishing all over
28040, 29030 TexCap - continue install of conduit & boxes in SAPF area of 2nd fir Admin Bldg; continue rough-in of overhead ; continue install conduit for power, fire alamm, lighting , in Hangar;
28012 continue with power distribution install; start install of conduits & boxes in Parking Garage; refer back to parking lot to relocate conduit installed for pole lights in parking lot
29110, 28100 Walker-White - fabricate & install piping for 1st fir mech rms & chiller; install natural gas; install domestic & hydronic mains on 1st fir & Hangar, insulate piping & ductwork, 1st fir;
29010, 29110 install piping & equipment in the Hangar bays; install ductwork in 1st fir connect VVR's
29180 E&D Coating - continue cutting in ceiling grid with intermediate coat on 2nd fir
28250 J&P Services - continue conduit/wire rough-in Hangar east & west
30350 Waldrop - prepare si in parking lot; prepared fot ion for CB

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No.

On behalf of the contractor, | certify that this report is compiete and correct and equipment and material
used and work performed during this reporting period Is In compliance with e condract drawings and

o e pestotmy SXCRPE 38 noted 1 i report AUTHORIZED QC MANAGER AT SITE DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET OF




CONTRACTOR QUALITY CONTROL REPORT DATE (2/01/2017

(CONTINUATION SHEET)

REPORT NO. 724

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |Z] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 71 sunny
L 50
QC Safety no observable issues
QC Testing no testing
29060, 28090 Premier Fire Protection - reworked line under stairs in front of Admin 1st fir; fire stopped CPCV on 2nd fir ; installed drain valves in riser room on the 1st fir
27160 Ace Door - finished hanging & bolting molds for doors 12 & 4. Finished hanging and bolting mullion 34
o 29150 Mastercraft Flooring - mudded fioor in small CO head 2nd fir; moved material into building
:l) 28270 Kent Roofing - reinstalled handrails; started from canopy
C;) 28020 EBCI - removed existing motor plate; installed 4 new motor plates; started setting steel for braces near locations to be installed
- 27040 GA Masonry - cont cutting out control joints; start to set door frame for m 142; drilled dowels in wall on both sides of door; drilled and installed rebar in floor both sides of door; ready
6 for inspection; cont install rebar in cmu for inspection rm 123; start cutout split face blocks on damage area west side of Hangar
w

Metro Waterproofing - caulking interior block control joints & install mineral wool; install fire caulking interior

Schedule
Activity No.

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.

Descrip ion

2496/2A (9/98)

SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

pATE 02/02/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 725
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_, NO IX_[
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< -
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |x_| NO L]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_I
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
:- Ac ivity No. Sec ion, Location and List of Personnel Present
; 30140, 30070 Deweese Construction - cont dewater, cont sweeping; continue sidewalk prep front parking lot; continue rough-in final; final grade @ sidewalks side, Parking Garage
9 27030 Butler Installation - continue install of foam insulation on floor north wall
- 25530 ICI - remove grates & sfripping frenches; poured S yds for ical pad &
8 28140, 29140 Carothers Drywall - continue hanging in rms 134, 135; start hanging G-line on 2nd fir southeast; continue finishing all over
28040, 29030 TexCap - continue install of conduit & boxes in SAPF area of 2nd fir Admin Bldg; continue install overhead conduit & boxes 1st fir Admin Bldg; continue install conduit & electrical
28012 panels in Hangar, conduit for power , fire alarm, & lighting; continue with conduit & box installations in Parking Garage; continue install conduit & pole base in parking
29110, 28100 Walker-White - fabricate & install piping for 1st fir mech rms & chiller; install natural gas; install domestic & hydronic mains on 1st fir & Hangar; insulate piping & ductwork, 1st fir;
29010, 29110 install piping & equipment in the Hangar bays; install ductwork 1st fir connect VVR unit
29180 E&D Coating - start intermediate coat in rooms on 2nd fir west side of admin
28250 J&P Services - finish rough-in Parking Garage; continue conduit run & pull/terminate panel wires in 132A & east/west
30350 Waldrop - placed 22 cy concrete in sidewalk parking lot;
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Descrip ion

Schedule

Activity No. Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

On behalf of the contractor, | certfy that this report is complete and correct and equipment and matestal
used and work performed during this reporting period s In compiance with the conract drawings and

o e pestotmy SXCRPL 3% noted 1 e report AUTHORIZED QC MANAGER AT SITE DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT DATE /0212017

(CONTINUATION SHEET)

REPORT NO. 725

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |Z] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES [x_] NO [_|
Schedule Descrip ion of Work, Tes ing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 73 sunny
L 51
QC Safety no observable issues
QC Testing 1. ECS - concrete for Hangar diamond east, west, concrete for sidewalk main parking lot

2. ECS - masonry sample for exterior west wall; grout sample north wall in rm 123

3. Terracon - compaction test done on sidewalk in front of the Hangar & on backfill of storm pipe on the Hine

4. Terracon - all compaction tests done met/exceeded the required spec

28270 Atias - set 18 points for ground rods inside Hangar; restake fence & light poles
29060, 28090 Premier Fire Protection - continue cutting heads on 2nd fir west side
27160 Ace Door - finished raising & bolting door motors for 2&3; started flipping & bolting mullion halves prepping for raise; finish raising & bolting mullion 12
o 29150 Mastercraft Flooring - mudded floor in small CO head 2nd fir; moved material into building
:l) 27060 Kent Roofing - installed flush panels in Hangar; started installing front entry canopy
C;) 28020 EBCI - starting installing brace plates and tubing for Hangar door
- 27040 GA Masonry - cont make sawcuts for door frame 142; continue re-installed split faced on damage area west side of Hangar; cont poured grout & installed cast stone caps in rm 123
6 cleaned up
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, efc.
Schedule

Activity No. Description

2496/2A (9/98) SHEET OF



CONTRACTOR QUALITY CONTROL REPORT DATE 02/03/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 726
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_, NO |X_[
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |x_| NO L|
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_I
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 30140, 30070 Deweese Construction - cont dewater, cont sweeping; parge C&G inlets; demo concrete light pole; cont sidewalk prep
9 27030 Butler Installation - continue taping up foam insulation on Hangar side wall on 2nd fir
-
8 28140, 29140 Carothers Drywall - continue framing bathroom ceiling rm 135; continue hanging in rms 132A, 131, 250; continue finishing in rms 250, 248, 247, 248, 245
28040, 29030 TexCap - continue install of conduit & boxes in SAPF area of 2nd fir Admin Bldg; continue install overhead conduit & boxes 1st fir Admin Bldg; continue work in Parking Garage
28012 installing conduit and boxes for for lighting; cont install conduit & boxes for power in Hangar, cont power distribution system installation
29110, 28100 Walker-White - install chiller; install natural gas piping in Hangar bay; install domestic & hydronic mains on 1st fir; insulate piping & ductwork 1st fir overhead:; install piping and
29010, 29110 equipment in Hangar bay; connect VVR units to 1st fir ductwork; install compressed air piping in Hangar
29180 E&D Coating - start intermediate coat in rms on 2nd fir west side of Hangar
30350 Waldrop - prep sidewalk parking area; wrecked foundation boxes
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description

On behalf of the contractor, | certfy that this report is complete and correct and equipment and matestal
used and work performed during this reporting period Is In compliance with the confract drawings and

1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT IDATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF



CONTRACTOR QUALITY CONTROL REPORT DATE (2/03/2017

(CONTINUATION SHEET)

REPORT NO. 726

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |Z] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification

Activity No. Section, Location and List of Personnel Present
QC Weather H 73 rain
L 51
QC Safety no observable issues
QC Testing 1. Terracon - compaction test done on backfill around the light pole bases in front parking area
2. Terracon - all compaction tests done met/exceeded required specs
28270 Atlas - set 18 points for ground rods inside Hangar, restake fence & light poles
% 27160 Ace Door - finished welding all top limit/ISOT plates; finish raising & bolting mullion 23
' 27060 Kent Roofing - installed flush panels in Hangar; installed canopy over front entryway; installed trim at Hangar/Admin wall
C;) 28020 EBCI - hoist beams; installed brace columns between 7-8 line; tack welded
j 27040 GA Masonry - cont install rebar in cmu @ door frame 142 for inspect; finish split face block on damage area west side of Hangar, finish cast stone caps in m 123; finish cmu
(o) around door frame 142 and side assembly
L 28140, 29140 Metro Waterproofing - caulking interior walls

Schedule

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.

Activity No. Descrip ion

2496/2A (9/98)

SHEET OF




CONTRACTOR QUALITY CONTROL REPORT DATE 02/04/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 727
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_[ NO |X_[
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES Ix_l NO u
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_|
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 27060 Kent Roofing - finish canopy over front entryway; finish trim @ Hangar/Admin wall
9 29140 Carothers Drywall - continue hanging G-line rms 224, 223, 221, 220, 219A, 218, 217, cont finishing on Gine 244, 245, 246, 247, 248, 250
- 27160 Ace Door - finished drilling & bolting track on columns; finished welding strip plates on mullion 34; started bolting side seal to mullions
8 30350 Waldrop - placed 20 cy concrete sidewalk parking area
29110, 28100 Walker-White - install air compressor dryer; install natural gas in Hangar bay; install domesticmains on 1st fir overhead; install piping & equipment in Hangar bay, connect VVR
29010, 29110 units to 1st fir ductwork; install compressed air piping in Hangar
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description

On behalf of the contractor, | certfy that this report is complete and correct and equipment and matestal
used and work performed during this reporting period Is In compliance with the confract drawings and

o e pestotmy SXCRPE 38 noted 1 i report AUTHORIZED QC MANAGER AT SITE DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 02/04/2017

REPORT NO. 727

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |Z] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 51 partly cloudy
L 39
QC Safety no observable issues
QC Testing ECS-Observed and tested concrete for sidewalks in parking lot
o
2
2
(@)
-
-
(@]
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT DATE 02/05/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 728
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> |WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_’ NO |_|
nO: IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< Ac ivity No.
=
=z
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES || NO [ ]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |_| NO [_I
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; NO WORK PERFORMED THIS DATE
(o]
-
-
o]
w
[REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description
On behalf of the contractor, | certity that this report is complete and correct and equipment and matesial
used and work performed during this reporting period is In compliance with e confract drawings and
1o the best of my except as noted In this report.
DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 02/05/2017

REPORT NO. 728

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |:] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 60 partly cloudy
L 39
QC Safety
QC Testing
o
2
2
(@)
-
-
(@]
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT DATE 02/06/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 729
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC

> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES m NO |_’

14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

8 Schedule Definable Feature of Work Index #

é Ac ivity No.

< 08 34 16.20 Vertical lift fabric doors - See attached

m

14

o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

- Schedule Definable Feature of Work Index #

E Ac ivity No.

=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES Ix_l NO Ll
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_|

o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification

D. Ac ivity No. Sec ion, Location and List of Personnel Present

; 30140, 30070 Deweese Construction - cont dewater, cont sweeping; continue sidewalk prep/ wedge new sidewalks

9 28090, 29060 Premier Fire Protection - install heads in ceiling on 2nd fir; installed metro fiexes in main sprinkier roomon 1st fir

- 27160 EBCI - installed brace tubes for door change; installed gussets & bracing for door change; continued welding out matenal for door change

8 28140, 29140 Carothers Drywall - continue framing bathroom ceiling in rm 134: cont finishing in rms 244, 245, 246, 247, 248, 250; cont hangingin rms 219A, 217, 218 and fire taping
28040, 29030 TexCap - continue install of conduit & boxes in SAPF area of 2nd fir Admin Bldg; continue instaliconduit & boxes Parking Garage, 1st level; continue install conduit & boxes in
28012 overhead area 1st fir Admin; continue to install conduit and electrical panels in Hangar; continue install power distribution system; cont conduit install for fire alarm where incomplete
29110, 28100 Walker-White - install air compressor ; install domestic mains on 1st fir & Hangar; insulate piping and ductwork 1st fir overhead; install piping & equipmentin Hangar bay; install duct
29010 work 1st fir; connect VVR units to ductwork 1st fir; install compressor
25530 ICI - removing grates & stripping trenches
28250 J&P Services - continue conduit & wire in Mech Rm 132A
30350 Waldrop - set up 600 |f. sw parking lot & entrance road

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description

On behalf of the contractor, | certiy that this report is compiete and correct and equipment and matenal
used and work performed during this reporting period s In compliance with e confract drawings and
1o the best of my except as noted In this report.

AUTHORIZED QC MANAGER AT SITE DATE

GOVERNMENT QUALITY ASSURANCE REPORT |DATE

JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT

GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF



CONTRACTOR QUALITY CONTROL REPORT

DATE 02/06/2017
(CONTINUATION SHEET)
REPORT NO. 729
(ATTACH ADDITIONAL SHEETS IF NECESSARY)
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES IZ] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 64 sunny
L 42
QC Safety no observable issues
QC Testing no testing
28270 Atlas - set 18 points for ground rods inside Hangar, restake fence & light poles
27160 Ace Door - continue bolting side seals on mullions; started welding sheaves plates on Door 4
o
2
3
(@)
-
.
(@]
'8

Schedule
Activity No.

Descrip ion

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.

2496/2A (9/98)

SHEET

OF




%’;} : . P.O. Box 189
& > @mﬁiﬂ% Tflylor_ MS 38673
@ CONSTRUCTION NG Phone: (662) 513-8820
i iieviiesie ity Fax: (662) 234-3292

P465 AIRCRAFT HANGAR
PREPARATORY MEETING —VERTICAL LIFT FABRIC DOORS
SIGN-IN SHEET

DATE 02/06/17

Name: Organizalion/Company" Phone Number: Email:
| Name:

Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction




PREPARATORY PHASE CHECKLIST SPEC SECTION DATE
(CONTINUED ON SECOND PAGE) Pe.34 9520 DRBET
CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #
N69450-14-D-1266-001 Vertical Lift Fabric Doors
GOVERNMENT REP NOTIFIED48 HOURS IN ADVANCE - YES [X| NO [ ]
NAME PCSITION COMPANY/GOVERNMENT
= See aftached sign in sheel
W
= =
23
o w
xr o
w o
o
REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER. HAVE ALL SUBMITTALS BEEN APPROVED? YES ® NO 1]
IFNO,WHAT ITEMS HAVE NOT BEENSUBMITTED?
4
lei: ARE ALL MATERIALS ON HAND? ves §4 nNo []
[ IFNO,WHAT ITEMS ARE MISSING?
=
=
(] CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES )
COMMENTS: _ N\ aXevigly v apPraye
ARE MATERIALS STORED PROPERLY? YES [AL_ NO [ ]
gy |FUOWHATACTIONISTAKEN? vy sdevie\S  ave Yaedn S shewtel por env.
<o N ; © \f\cv\"{ﬂk on ‘ol side.
o <
5g
< =
E “w
REVIEWEACH PARAGRAPH OF SPECIFICATIONS.
Vevioowed D834 | Les | Veulsavd qﬁ.&w av«ssﬁws vtk Vel on
rrt.\u\nwun \ t"nr\'\‘i’b\ ‘Drm\ \rtdu‘rtmw-—'\'s S‘\<Y\¢ﬂr vc?u.‘rof N acce| 48
S PR n in S — £ ~
(%)
2
o DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.
E __ham_g}\_gh sty A\ ’Q\\hh-) A’ro»\)\ Pat=ly .Dbgmjns'\'c.\\f c{’ 4 then Cb\‘f\\"\s.
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REV DATE: 9/98 SHEET OF



PREPARATORY PHASE CHECKLIST SPEC SECTION DATE
(CONTINUED FROM FIRST PAGE) 08 34 16.20 02/06/17
CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #
Vertical Lift Fabric Doors
IDENTIFYTEST TOBE PERFORMED, FREQUENCY,ANDBYWHOM. (SA— cvp\-&f

in&\-e\\ C\\. vy s S Qr—\'q‘ AL 53\\ r —\es* o -p\v_\/ in.&%‘a A a‘lh‘ [N~

WHENREQURED? _ B).04ev  (as¥aMeN o A o\Y  oowl s oum‘o\c—V

WHEREREQUIRED? _ O o \\ &ao‘()

TESTING

\
REVIEW TESTING PLAN, aYinc il A aporey zd P \;/ M£§3J) duv

HAS TESTFACILITIES BEEN APPROVED?

ACTIVITY HAZARD ANALYSIS APPROVED? ves W Nno ||
REVIEW APPLICABLE PORTION OF EM 385-1-1.

Meeck veviened BHAO | all 'X‘)(()\nn/l-

NAVY/ROICC COMMENTS DURING MEETING.

MEETING COMMENT4 SAFETY

OTHER ITEMS OR REMARKS:

OTHER ITEMS OR
REM ARKS

3len

DATE

REVDATE: 9/98 SHEET OF



CONTRACTOR QUALITY CONTROL REPORT DATE 02/07/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 730
IPHASE |CcONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES Ii, NO I_[
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
< 2113200020 | Foam Fire Extinguishing for aircraft hangars
&' 09 90 00 Re-prep for paint
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< e
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |x_| NO L]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_I
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 30140 Deweese Construction - cont dewater; cont sweeping; continue sidewalk prep E & W Hangar, cont rough final grade
9 28090, 29060 Premier Fire Protection - started back installing lines in Hangar
- 27160 EBCI - completed weld out on column line 4 on extra steel for doors; cut rail & grating out for hoist motors; removed beams that were interfering with hoist cables
8 28140, 29140 Carothers Drywall - continue framing in bathroom ceiling; continue finishing in rms 245, 247, 250
28040, 29030 TexCap - continue install of conduit & boxes in SAPF area of 2nd fir Admin Bldg; continue install rough-in Admin Bldg in ceiling area; continue install overhead conduit & boxes
28012 in Hangar; continue install panels in Hangar as part of power distribution system;continue install conduit & boxes in mech rms 1st & 2nd firs Admin Bidg, install for power & lights
29110, 28100 Walker-White - install air compressor piping; install drains in Parking Garage; install domestic mains; insulate piping & ductwork 1st fir overhead; install piping and equipment
29010 in Hangar bay; insulate duct work 1st fir; install fans in Hangar, cleanup work area and protect installed work
25530 ICI - removing grates & stripping trenches
28250, 29250 J&P Services - continue conduit, wire terminations rm 132A (Chiller CHWS); continue installing T-stats on painted surfaces in Admin Bldg
36030, 26090 Clearvue Glass - continue setting glass on Parking Garage; replaced windows on the main bldg (Admin Bldg)
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

Schedule

Activity No.

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

Description

On behalf of the contractor, | certify that this report is compiete and correct and equipment and material
used and work performed during this reporting period Is In compliance with e condract drawings and

1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT IDATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET OF




(CONTINUATION SHEET)

CONTRACTOR QUALITY CONTROL REPORT DATE (2/07/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT NO. 730

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES IZ] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_l
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 73 sunny
L 50
QC Safety no observable issues
QC Testing no testing
27050 Kent Roofing - replaced flush panel that was dented by door installer; installed insulated wall panels in Hangar, screwed down grate on catwalk
27160 Ace Door - finished unloading third truck
29180 E&D Coating - continue intermediate coat in rooms on 2nd fir west side of admin @ G-line
27030 Butler Installation - started cutting and fitting foam insulation on Hangar side wall 1st fir
o
-}
2
(@)
-l
-l
O
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET OF



P.0. Box 189

Taylor, MS 38673
Phone: (662) 513-8820
Fax: (662) 234-3292
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PREPARATORY MEETING —FOAM FIRE EXTINGUISHING FOR
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PREPARATORY PHASE CHECKLIST SPECSECTION DATE
(CONTINUED ON SECOND PAGE) Ala20.0020 Q2i0Fne
CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #
N69450-14-D-1266-001 Foam Fire Extinguishing for Aircraft Hangars
GOVERNMENT REP NOTIFIED48 HOURS IN ADVANCE: YES I_XJ NO | ]
NAME POSITION COMPANY/GOVERNMENT
| See attached sign in sheel
W
=z =
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2
X o
w o
o.
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IFNO,WHAT ITEMS HAVE NOT BEEN SUBMITTED?

@
-
<L  |ARE ALL MATERIALS ON HAND? Yes [] wnNo [A
= : : ;
E  [FNO.WHATITEMSAREMISSING? _ O\ VMave a Levy T T on site. AW
E oXhers A e A\ A e A &
=
®  |CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES )
COMMENTS: _{\\a¥evials «oiM Ve checkrd o5 bhey  aveive wa
s e !
i
ARE MATERIALS STORED PROPERLY? YES ML NO [ ]
IFNO.WHATACTIONISTAKEN?  TRAMNIW 15 . <ihp ot <—\wrccl o ey \\l, Mader = (s
AN b( ({A {)If' W'\(_"LQ\J-([&(‘ o ‘(C.C()m./vr-cnx, AW ans s

PRy Ay L

MATERIAL
STORAGE

REVIEWEACH PARAGRAPH OF SPECIFICATIONS.
Qﬁ Nievoed a\\ aRECS dr ’\’"C&A\’ ovocoe ("\,u £ S. Poouer “.\-‘\'Q Lc}\\'m

Cnps AN WVl idgn P A o\ e VN once syshenn ¢ Loy

Ovzrl¥ma\u PO \?n:.\;mln aw‘} g oW Ve Vicew (‘Qﬂg?‘(-hd

DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK,
ey arce o\ \oe Coarf\]na\—frl szt SuperinX wdcm-\' d
DM e b den e eive Lo Ve soaw oves 13)-0.‘1‘ VNI 7Y Yo ed
o Q—Q AN EE WB:\ ¥ .-.J ’\-(u-\ I~ s - s \Oe,( 0 j ’R)(\‘-‘(ﬂ.’ INAT ('\ ) uum’q{

CLARIFY ANY DIFFERENCES.
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REV DATE: 9/98 SHEET OF



PREPARATORY PHASE CHECKLIST SPEC SECTION

Foam Fire Extinguishing for Aircraft Hangars

DATE
{CONTINUED FROM FIRST PAGE) 211320.00 20 0207117
CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #

IDENTIFY TEST TOBE PERFORMED, FREQUENCY, AND BY WHOM.
¢ (Fave afagciy  Hols
2 .
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REV DATE: 9/98
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CONTRACTOR QUALITY CONTROL REPORT DATE 02/08/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 731
IPHASE |CONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_, NO |X_[
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES Ix_l NO L]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_|
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
:- Ac ivity No. Sec ion, Location and List of Personnel Present
; 30140 Deweese Construction - continue dewater, continue sweeping; continue BMP inspections; continue sidewalk prep - west Hangar
9 28090 Premier Fire Protection - continue installing lines in high area of Hangar & under catwalk
- 28060 GA Masonry - set door frame 139 drilled dowels for inspection; patch hole in wall
8 27200 EBCI - started layout of hoist motors in catwalk area; installed hoist beam clips; installed, welded out clips for hoist beams
27160 Kent Roofing - installed soffit & installed wall panels in Hangar, screw grates down on catwalk
28190 E&D Coating - continue painting G-line with priming & cutting in walls in east side of Hangar on 2nd fir; started painting bathrooms
29140 Carothers Drywall - continue framing in bathroom ceiling; continue finishing in rm on G-line
29250 J&P Services - continue hot water system, conduit wire & devices
35030 Clearvue Glass - continue caulking inside the Parking Deck (Parking Garage) frames
32150 Waldrop - prepared sidewalk around Hangar
25530 ICI - cleaning & prepping diamonds in Hangar garage
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description
On behalf of the contractor, | certify that this report Is compiete and correct and equipment and materal _ “
used and work performed during this reporting period Is In compliance with e conract drawings and
10ne pestarmy SICERL S notea I i report AUTHORIZED QC MANAGER AT SITE DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET OF




CONTRACTOR QUALITY CONTROL REPORT DATE (2/08/2017

(CONTINUATION SHEET)

REPORT NO. 73 1

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |E] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification

Activity No. Section, Location and List of Personnel Present
QC Weather H 71 rain
L 59
QC Safety
QC Testing 1. Terracon - compaction test done on sidewalk on west & east end of Hangar
2. all compaction tests done met/exceeded required specs
28010,29030, TexCap - continue overhead install of conduit & boxes 2nd fir Admin Bldg SAPF area; continue install rough-in in overhead area of 1st fir Admin Bldg; continue install of conduit &
% 28012 panels in Hangar, continue power distribution 1st fir Admin Bldg & mech ms
i 29110, 28110 Walker-White - install air compressor piping; install drains in Parking Garage; install domestic mains 1st fir and hangar; insulate piping & duct work 1st fir overhead:; install piping
C;) 29010 and equipment in Hangar bays; install ductwork 1st fir; install fans in Hangar; cleanup and protect work
j 26080 Butler Insulation - continue installing foam insulation on Hangar side wall 1st fir
O
w

Schedule

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.

Activity No. Descrip ion

2496/2A (9/98)

SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

DATE 02/09/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 732
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_, NO |X_’
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |x_| NO Ll
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO f_l
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 30140 Deweese Construction - load excess mat & tools now needed back to Kentucky shop; continue dewater, continue rough final grade along sidewalks
9 28090 Premier Fire Protection - cont working on lines under catwalk; installed drain valves on downhill side of 4" mains in Hangar; started back installing 6" main on west side of Hangar
- 30220 Atlas Surveying - set points & offsets for dumpster pad, gate, bollard edge of concrete
8 27200 EBCI - installed remaining hoist beams; started to weld out clips ; continue to weld out bracing
27160 Kent Roofing - installed trim around Hangar opening; cut hatrack off on west wall of Hangar
28190 E&D Coating - continue painting G-line bathrooms on 2nd fir on east side
29140 Carothers Drywall - finish framing ceiling in bathrooms; continue finishing on G-line rms 245, 246,247 248, 250; continue in rms 223, 221, 220, 219H, 217, 218
29250 J&P Services - continue final terminations in PG Elec Rm; continue devices & terminations Mech Rm 132A
35030 Clearvue Glass - continue caulking inside the Parking Deck (Parking Garage) frames
32150 Waldrop - prepared sidewalk around Hangar
25530 ICI - cleaning & prepping diamonds in Hangar
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description
On behalf of the contractor, | certify that this report Is compiete and correct and equipment and materal
used and work performed during this reporting period Is In compliance with e conract drawings and
10ne pestarmy SICERL S notea I i report AUTHORIZED QC MANAGER AT SITE DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT DATE (2/09/2017

(CONTINUATION SHEET)

REPORT NO. 732

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES IZ] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 69 showers
L 46
QC Safety
QC Testing 1. ECS - Testing masonry in Hangar and concrete for diamonds in Hangar
2. ECS - Observed and tested concrete sidewalk west of Hangar
25530 ICI - poured 12 yds in diamonds; power washed the grates in the Hangar
28010,29030, TexCap - continue overhead install of conduit & boxes 2nd fir Admin Bldg SAPF area; continue overhead install of boxes and conduit 1st fir Admin Bldg; continue install electrical
o 28012 panels, pull wire into panels; continue install conduit & boxes; continue install of power distribution systems in Mech Rms 1st & 2nd fir Admin Bidg
:l) 29110, 28110 Walker-White - install air compressor piping; install drains in Parking Garage; install domestic mains 1st fir and hangar; insulate piping & duct work 1st fir overhead:; install piping
C;) 29010 and equipment in Hangar bays; install ductwork 1st fir; install fans in Hangar
j 26080 Butler Insulation - continue installing foam insulation on Hangar side wall 1st fir
O
'8

Schedule

Activity No.

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.

Descrip ion

2496/2A (9/98)

SHEET OF




CONTRACTOR QUALITY CONTROL REPORT DATE 02/10/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 733
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_[ NO |X_[
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< e
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES Ix_l NO u
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_|
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 30140 Deweese Construction - continue dewater; rough final grade
9 27200 EBCI - finished welding hoist beam clips; finished welding brace steel above catwalk; started refabricating catwalk handrail at hoist beam locations
- 28190 E&D Coating - continue painting G-line & sanding walls on east side of Hangar
8 29140 Carothers Drywall - continue finishing in rms 244, 245, 246, 247, 248, 250, 224, 223, 221, 219A, 217, 218; continue ceiling molding
27160 Ace Door - started plumbing & welding mullions; finished mounting all mullion motors
26090, 26120 Clearvue Glass - continue working on windows in main building (Admin Bldg)
32150 Waldrop - worked on inlet boxes
25530 ICI - powerwashing grates & started patching vault walls
29110, 28110 Walker-White - install air compressor piping; install drains in Parking Garage; install domestic mains 1st fir & Hangar; insulate piping & duct work 1st fir overhead; install piping &
29010 equipment in Hangar bays; install duct work 1st fir; install fans in Hangar
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description

On behalf of the contractor, | certfy that this report is complete and correct and equipment and matestal
used and work performed during this reporting period Is In compliance with the confract drawings and

1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT IDATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 02/10/2017

REPORT NO. 733

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |Z] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_l
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 53 showers
L 35
QC Safety No issues noted
QC Testing ECS-On site observing masonry installation and testing grout
29180 GA Masonry - poured grout in cmu at rm 139 & assembled scaffolds
26080 Butler Installation- continue installing foam insulation on Hangar side wall 1st fir; finished taping foam insulation on 2nd fir
o
-}
2
(@)
-l
-l
O
'8

Schedule

Activity No.

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.

Descrip ion

2496/2A (9/98)

SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT DATE 02/11/2017

Activity No. Description

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 734
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_, NO |X_[
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |x_| NO L|
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_I
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 30140 Deweese Construction - continue pre-test 14" fire line
9 27200 EBCI - continue to refabricate handrails on hoist beam locations; installed handrails at hoist beams
- 28190 Butler Installation - moved 2nd story doors to 2nd story
8 29140 Carothers Drywall - continue topout on G-line 245, 246,247,248 250; continue ceiling all over 2nd fir
27160 Ace Door - finished plumbing mullions 12 & 13; continue welding sheave & plates
32150 Waldrop - worked on inlet boxes
TexCap - continue installation of conduit & boxes 2nd fir Admin Bldg SAPF area; able to access Large Brief Rm 244 on G-line; Pilot briefing rooms and Security Rm not ready to
access; continue to install in overhead area of 1st fir Admin Bldg; continue to pull wire into panels from SWB; continue to install conduit & boxes for mechanical equipment; cont
to install pole bases for lighting in parking lot
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule

Activity No. | Description

Schedule

Activity No. Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

On behalf of the contractor, | certfy that this report is complete and correct and equipment and matestal
used and work performed during this reporting period Is In compliance with the confract drawings and

1o the best of my

except as noted In this report.

AUTHORIZED QC MANAGER AT SITE DATE

GOVERNMENT QUALITY ASSURANCE REPORT |DATE

JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT

GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 02/11/2017

REPORT NO. 734

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |Z] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 73 sunny
L 42
QC Safety no observable issues
QC Testing no testing
o
2
2
(@)
-
-
(@]
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT DATE 02/12/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 735
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_’ NO |X_|
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES Ix_l NO u
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_I
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 28010, 29030 TexCap - continue install of overhead conduit & boxes 2nd fir Admin Bldg SAPF area; continue with install of power distribution system pulling wire to sub panels from SWB
9 28012 including power & lighting systems & install conduit & boxes in Mech & Comm Rms; continue install conduit in Hangar bay; install main door controller on west side of Hangar;
- continue to monitor block wall install in Compressor Rm in Hangar; install boxes & conduits
2
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description

On behalf of the contractor, | certfy that this report is complete and correct and equipment and matestal
used and work performed mﬂfg this I'Em period is In complance with fhe conract drzmngs and

1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT IDATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 02/12/2017

REPORT NO. 735

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |Z] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 78 partly cloudy
L 55
QC Safety no observable issues
QC Testing No testing
o
2
2
(@)
-
-
(@]
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT

DATE 02/13/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 736
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES m NO |_’
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
< 26 56 00 Exterior Lighting
&J 265100 Interior Lighting
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES Ix_l NO Ll
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_|
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 30140 Deweese Construction - continue sidewalk prep; cont rough final grade
9 28090 Premier Fire Protection - cont install 6" pipe in Hangar area
- 29070 Butler Installation - hinged upstairs interior doors
8 27160 EBCI - finished welding & grinding handrails @ hoist beam locations on catwalk;started setting lower stair stringers on west side of Admin
28190 E&D Coating - continue painting G-line bathrooms on 2nd fir on east side
29140 Carothers Drywall - continue finishing on G-line; continue ceilings
29250 J&P Services - continue terminations for Parking Garage Elecfrical Rm
26060 Ace Door - started building door packages
26090,26120 Clearvue Glass - cont caulking & putting on outside pressure bars on Admin Bldg
25530 ICI - patching vault walls and getting wood forms ready to move
Waldrop-Poured sidewalks
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description
On behalf of the contractor, | certify that this report Is compiete and correct and equipment and materal
used and work performed during this reporting period Is In compliance with e conract drawings and
1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT DATE (2/13/2017

(CONTINUATION SHEET)

REPORT NO. 736

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |Z] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 69 showers
L 46
QC Safety no observable issues
QC Testing ECS-Observed and tested concrete for sidewalks

28010,29030, TexCap - continue overhead install of conduit & boxes 2nd fir Admin Bldg SAPF area; continue with power distribution system installations & connections; continue with install of

28012 conduits 1st fir Admin Bldg; continue with install of conduits 1st fir Admin Bldg
29110, 28110 Walker-White - install air compressor piping; install drains in Parking Garage; install domestic mains 1st fir and hangar; insulate piping & duct work 1st fir overhead; install piping
29010 and equipment in Hangar bays; install ductwork 1st fir; install fans in Hangar

FOLLOW-UP

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET OF



P.O. Box 189

Taylor, MS 38673
Phone: (662) 513-8820
Fax: (662) 234-3292

P465 AIRCRAFT HANGAR
PREPARATORY MEETING —EXTERIOR LIGHTING
SIGN-IN SHEET

DATE 02/13/17

Name: Organization/Company{ Phone Number: | Email:
Name: -

Carothers Constructio
 Carothers Constructio
Carothers Constructior
Carothers Constructio

TEX _CAP ELzTR

{-

-/_3.'.’ — e ‘f.-."’{"z':é-(




PREPARATORY PHASE CHECKLIST SPECSECTION DATE
(CONTINUED ON SECOND PAGE) “oRaoa Hetaete
CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #
NB9450-14-D-1266-001 Exterior Lighting
GOVERNMENT REP NOTIFIED48 HOURS IN ADVANCE : YES |X NO ]
NAME POSITION COMPANY/GOVERNMENT
-l See attached sign in sheet
w
Zz =z
= W
X
v o
Ty
[
REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER. HAVE ALL SUBMITTALS BEEN APPROVED? ves TA~ no [

IFNO,WHAT ITEMS HAVE NOT BEENSUBMITTED?

ARE ALL MATERIALS ON HAND? YES ﬂ NO []
IFNO,WHAT ITEMS ARE MISSING?

SUBMITTALS

CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES )

COMMENTS: ;\ ‘I:\\) VLS M«m’\ < {‘) \\ﬁ\f\'}\! £ Gi ‘-1\_)\0 VinA H_ 'ﬂk\ B

ARE MATERIALS STORED PROPERLY? YES bg_ NO [
IFNO,WHATACTIONISTAKEN? _ A~ vod o patlels ood ol i seber (o

Sading Gy S ﬁ?./\
¥ — =

MATERIAL
STORAGE

REVIEWEACH PARAGRAPH OF SPECIFICATIONS.

Diarusyed N chenge, A —leﬁ'«’{, | rou\{nj b eaako. ¥

L Dacline Aacact oty Seutd VWeoberw
) o+ = \

DiSCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.

SPECIFICATIONS

CLARIFY ANY DIFFERENCES.

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE.

IF NOT, WHAT ACTION IS TAKEN? I\S W\r
1]

PRELIMINARY
WORK &
PERMITS

REV DATE: 9/98 SHEET OF



PREPARATORY PHASE CHECKLIST SPEC SECTION DATE

(CONTINUED FROM FIRST PAGE) 26 56 00 02/13/17

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO.

INDEX #
Exterior Lighting

IDENTIFY TEST TO BE PERFORMED, FREQUENGY, AND BY WHOM. Dy e X s b A-AN  Aw

boe

CQ\\A o f’\'/_ e OLQLQ( D0 \w, ‘”)J‘\‘r\ s

WHEN REQUIRED?

WHERE REQUIRED?

TESTING

REVIEW TESTING PLAN.

HAS TEST FACILITIES BEEN APPROVED?

ACTIVITY HAZARD ANALYSIS APPROVED? YES ISI No ||
REVIEW APPLICABLE PORTION OF EM 385-1-1.

Mol v\ o e PN w) Crtend  in K
MVAOYY Ta%s . % 2 tf'\\ v{ Cyxsrn)

NAVY/ROICC COMMENTS DURING MEETING.

NTSI SAFETY

MEETING COMME:

OTHER ITEMS OR REMARKS:

OTHER ITEMS OR
REM ARKS

(:3}! ’)ll-\

DATE

REV DATE: 9/98 SHEET OF




% P.O. Box 189
fﬁ;{ % Egﬁ: Taylor, MS 38673
2, e i:”’ Phone: (662) 513-8820

e Fax: (662) 234-3292

\C?

P465 AIRCRAFT HANGAR
PREPARATORY MEETING -INTERIOR LIGHTING
SIGN-IN SHEET

DATE 02/13/17

Name: | Organization/Company | Phone Number: ~ Email:
Name:

Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
_CAF e i




PREPARATORY PHASE CHECKLIST SPEC SECTION DATE
(CONTINUED ON SECOND PAGE) 265100 021317
CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #
N69450-14-D-1266-001 Interior Lighting
GOVERNMENT REP NOTIFIED48 HOURS IN ADVANCE: YES [N NO [ ]
IAME POSITION COMPANY/GOVERNMENT

See attached sign in sheet

PERSONNEL
PRESENT

REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER. HAVE ALL SUBMITTALS BEEN APPROVED? YES & NO D
IF NO,WHAT ITEMS HAVE NOT BEEN SUBMITTED?

0

P |

& ARE ALL MATERIALS ON HAND? ves [A wno []

= |IFNO.WHATITEMSAREMISSING? TN\ gsin< 1% 0 T
= J

[}

=

(7]

CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES)
COMMENTS: ’\f-\ - )C\: 2y M ,_\\_(qu S L /,.J_ < Jb N \"-\'-» \ o]
3 I

ARE MATERIALS STORED PROPERLY? YES X% NO []
IF NO, WHAT ACTION IS TAKEN? Shoced o DC ebs sk o

MATERIAL
STORAGE

REVIEWEACH PARAGRAPH OF SPECIFICATIONS,

2{,\(\()—‘&5{ ;)(;, \ Qo 11\1;&,4{,\ Vﬁﬂu\'re,n'\cn‘y "Q-’ \’\amjaé -Ca.—~

k'\w\\fd{fu [ Af'\(c;.. .

DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.

SPECIFICATIONS

CLARIFY ANY DIFFERENCES.

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ONFILE.
|F NOT, WHAT ACTION IS TAKEN? w h’a

PRELIMINARY
WORK &
PERMITS

REVDATE: 9/98 SHEET OF



PREPARATORY PHASE CHECKLIST SPEC SECTION DATE

(CONTINUED FROM FIRST PAGE) 265100 02/13117

CONTRACTNO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #
Interior Lighting

IDENTIFY TEST TOBE PERFORMED, FREQUENCY,ANDBYWHOM. r\)tr-f\ﬁ' PN O~n(\’CA\' e a b “\ C)"’

[o N G—Sre Y \OO \'\-’ - \9\) YV e

WHEN REQUIRED?

WHERE REQUIRED?

TESTING

REVIEW TESTING PLAN.

HAS TESTFACILITIES BEENAPPROVED?

ACTIVITY HAZARD ANALYSIS APPROVED? YES x:] No [
R ABLE PORTION OF EM 385-1-1.

VJ‘\\ B L os Q\/\\q v e \’\'\tn’»'\.v"‘xj v\/\1 C.r\"\\-’(,
CYtn/

NAVY/ROICC COMMENTS DURING MEETING.

MEETING COMMENTS| SAFETY

OTHER ITEMS OR REMARKS:

OTHER ITEMS OR
REM ARKS

REV DATE: 9/98



CONTRACTOR QUALITY CONTROL REPORT DATE 02/14/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT NO 737

|CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC

IPHASE |CONTRACT No N69450-14-D-1266-0001
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_, NO IX_’
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
< 2354 16.00 10 Infrared heaters
&' 2215191920 Nonlubricated rotary screw air compressors
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |x_| NO L]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_|
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 30140 Deweese Construction - continue rough final grade; rake islands; test 14" fire main.
9 28090 Premier Fire Protection - finished install 6" main in Hangar; started install 8" main in Hangar
- 29070, 35040 Butier Installation - started taping downstairs foam insulation on Hangar side wall 1st fir. Did finish work on door jambs in Parking Garage
8 27160 EBCI - cont misc work on west & east Admin stairs
28190 E&D Coating - continue painting G-ine on 2nd fir of Hangar, primer coat
29140 Carothers Drywall - continue hanging on G-line west side; continue finishing all over
29250 J&P Services - start change order to add conduit; wire & retum damper motor AHV-300 A & B; continue conduit wire devices & terminations E & W bay
26060 Ace Door - started building door packages
26090,26120 Clearvue Glass - cont putting new glazing in Admin Bldg 64 pieces
25530 ICI - patching vauit walls & loading wood forms ready to move; working in diamonds in solar panels columns; cleaning grates
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description
On behalf of the contractor, | certify that this report Is compiete and correct and equipment and materal
used and work performed during this reporting period Is In compliance with e conract drawings and
10ne pestarmy SICERL S notea I i report AUTHORIZED QC MANAGER AT SITE DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET OF




CONTRACTOR QUALITY CONTROL REPORT DATE /1412017

(CONTINUATION SHEET)

REPORT NO. 737

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |Z] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 69 partly cloudy
L 44
QC Safety no observable issues
QC Testing no testing

28010,29030, TexCap - continue overhead install of conduit & boxes 2nd fir Admin Bldg SAPF area; continue install conduit & boxes 1st fir Admin Bldg above ceiling; continue to install conduit

28012 for Hangar doors
29110, 28110 Walker-White - install air compressor piping; install drains in Parking Garage; install domestic mains 1st fir and hangar; insulate piping & duct work 1st fir overhead; install piping
29010 and equipment in Hangar bays; install ductwork 1st fir; install fans in Hangar

FOLLOW-UP

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET OF




) P.O. Box 189

g;%“ CARCITHERS Taylor, MS 38673
B RO Phone: (662) 513-8820

Fax: (662) 234-3292

P465 AIRCRAFT HANGAR
PREPARATORY MEETING -HEATING SYSTEM; GAS FIRED
HEATERS
SIGN-IN SHEET

DATE 02/14/17

Organization/Company | Phone Number: Email:
Name:

Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction

__k. _1
L




PREPARATORY PHASE CHECKLIST SPEC SECTION DATE
(CONTINUED ON SECOND PAGE) 235416.00 10 Q21402
CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #
N69450-14-D-1266-001 Heating system — Gas-fired heaters
GOVERNMENT REP NOTIFIED42 HOURS IN ADVANCE- YES |X NO
NAME POSITION COMPANY/GOVERNMENT

See attached sign in sheet

PERSONNEL
PRESENT

REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER. HAVE ALL SUBMITTALS BEEN APPROVED? YES @_
IFNO, WHAT ITEMS HAVE NOT BEENSUBMITTED?

Nno []

o

-

< [ARE ALL MATERIALS ON HAND? ves T nNo []

=  |IFNO,WHATITEMSARE MISSING?

=

m

)

@ |CHECK APPROVED SUBMITTALS AGAINST DELIVEREDMATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES )
COMMENTS:
ARE MATERIALS STORED PROPERLY? YES [Al NO | |
IF NO, WHAT ACTION IS TAKEN? N adpeio\  ave shewved o Con e X

MATERIAL
STORAGE

REVIEW EACH PARAGRAPH OF SPECIFICATIONS.

S el g A-c \01’ \n\-k"r\\f{k .1 DD A\ 95—'?.\*‘: ht’f‘A“f\’&

Ny S (Z'\'\ 2~

Y\ e }ﬁ A —\-:3 \o e d ?{( "Y\c_nu-’c" edure S A (-:-\rm MWetion

DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.

CLARIFY ANY DIFFERENCES.

SPECIFICATIONS

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE. ‘
IF NOT, WHAT ACTION IS TAKEN? L T W ik acedd e apls

w‘(dti

Aivred N M~e i .-~X Hay? \,\J{&\l

PRELIMINARY
WORK &
PERMITS

REV DATE: 9/98 SHEET OF




REV DATE: 9/98

PREPARATORY PHASE CHECKLIST SPEC SECTION DATE
(CONTINUED FROM FIRST PAGE) 2354 16.00 10 0214117
CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #
Heating system — Gas-fired heaters
IDENTIFY TESTTOBE PERFORMED,FREQUENC\Y,ANDBYWHOM,
To8 ds e palined  pi i sechen 905 43 6o Y
Cas en, . W Vo r‘y:&»f\m ed) v DB 4 DY
WHEN REQUIRED?
g WHERE REQUIRED?
E
(7))
w
1
REVIEW TESTING PLAN.
HAS TESTFACILITIES BEEN APPROVED?
ACTIVITY HAZARD ANALYSIS APPROVED? ves D& no [
E—_ PORTION OF EM 385-1-1. )
E T{,\ICCMd <c—(€L~—\'\'t’ Vcc}u-.qm«f\é A AYA
<
)
3|_5 NAVY/ROICC COMMENTS DURING MEETING.
z
i
=
=
(o]
o
o
=
-
w
1]
=
OTHER ITEMS OR REMARKS:
o
(o]
2 2
=2
[
&
w o
T
.—
o
shy|D
DATE

OF



P465 AIRCRAFT HANGAR

P.O. Box 189

Taylor, MS 38673
Phone: (662) 513-8820
Fax: (662) 234-3292

PREPARATORY MEETING -NONLUBRICATED ROTARY SCREW AIR

COMPRESSORS
SIGN-IN SHEET

DATE 02/14/17

Organization/Companyi Phone Number: |
|
|

Name:

Email:

Carothers Construction

Carothers Construction

Carothers Construction

Carothers Construction

Aoy




PREPARATORY PHASE CHECKLIST SPECSECTION DATE
(CONTINUED ON SECOND PAGE) == ieidios el
CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #
N69450-14-D-1266-001 Nonlubricated Rotary Screw Air Compressors
GOVERNMENT REP NOTIFIED48 HOURS IN ADVANCE: YES [X] NO ||
NAME POSITION COMPANY/GOVERNMENT

See aitached sign in sheet

PERSONNEL
PRESENT

IF NO, WHAT ACTION ISTAKEN?

REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER. HAVE ALL SUBMITTALS BEEN APPROVED? YES ]ﬂ no [
IF NO,WHAT ITEMS HAVE NOT BEEN SUBMITTED?
o
lq_: ARE ALL MATERIALS ON HAND? YES @\ No []
- IF NO,WHAT ITEMS ARE MISSING?
=
=
¢  |CHECKAPPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES)
COMMENTS:
ARE MATERIALS STORED PROPERLY? YEs & No L

MATERIAL
STORAGE

REVIEWEACH PARAGRAPH OF SPECIFICATIONS.,

No pmedec) Aada 5. SRLC A ‘:Le;?\?vc:til

Ot (\c"\\ L Gy ('i(- ')\"‘\ d (\ra-w-.m k]
X 7 J

DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.

CLARIFY ANY DIFFERENCES.

SPECIFICATIONS

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE.
IF NOT, WHAT ACTION IS TAKEN?

PRELIMINARY
WORK &
PERMITS

REV DATE: 9/98 SHEET OF




PREPARATORY PHASE CHECKLIST SPEC SECTION DATE

(CONTINUED FROM FIRST PAGE) 2215191920 02/14/17

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #

Nonlubricated Rotary Screw Air Compressors

IDENTIFY TEST TOBE PERFORMED, FREQUENCY, AND BYWHOM. Faeld  seeds ownaimel  Lea et e

JQO'\'C—\ ‘)‘1‘&)‘(\/"« \,-st"\rvu»u" by - 0., Cﬂég‘a — Vet ‘\-9 l’}f O n
$\\‘C A <) M\—(ff' &- t‘)(;',x)-m ..-\—«a/;v/nm)r '

WHEN REQUIRED?

g WHEREREQUIRED? _ I~ 4. N ¢
=
(%)
L
L )
REVIEWTESTINGPLAN. _\< ‘A‘\,f\j Qs ey dackur vep N> b
) me‘ A’\"P(\ "‘k)\’)'/ “\\);)\’“(3\4 r.*.\ "\‘b CO \
HAS TESTFACILITIES BEENAPPROVED? v 3\ \pi scbvndded 2pDe d _pn.r
H ‘i)ﬁv\ S
ACTIVITY HAZARD ANALYSIS APPROVED? ves Y no [
> LICABLE PORTION OF EM 385-1-1.
- : _ A
1] veuivtvotd A D\ o hevs (&{(\ dane Aiseussed "c‘* (’("?fm"Lt’_
: \ i
L<L saand avto, Gloves wausd e cunin ‘?C{ YSHH . MY 5o oW PPE
w i = S Oy
9 [NAVY/ROICC COMMENTS DURING MEETING.
zZ
=
=
(o]
(&
(&)
=
-
L
L
=
OTHER ITEMS OR REMARKS:
o
o
2 o
=z
= <<
® 3
W oo
-
(@]

;\Hlﬂ
)

ATE

REVDATE: 9/98 SHEET OF



CONTRACTOR QUALITY CONTROL REPORT DATE 02/15/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 738
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES I"_, NO |_’
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
< 2321130020 | LTW Heating system
&J 2223300010 | Solar Water Heating Equipment
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |x_| NO Ll
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO f_l
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 30140 Deweese Construction - continue testing 14" fire main;continue raking islands; pick up debris
9 28090 Premier Fire Protection - continue install 8" pipe & 4" pipe in Hangar
- 26080 Butler Installation - continue to tape styrofoam on Hangar side wall on 1st fir
8 28270 EBCI - welded out east stairs
29190 E&D Coating - finish priming G-line & painting bathrooms on 2nd fir of Hangar
29180, 28190 Carothers Drywall - continue ceiling 2nd fir west side; continue finishing al over 1st fir
29250 J&P Services - continue conduit, wire devices & terminations in Hangar bay
26060 Ace Door - cont building door packages; finish welding
26130 Clearvue Glass - start inside caulking on Admin Bldg curtain wall glass
28270 ICI - poured 2 yds on solar panel diamonds; cleaned grates; grouted elevator bottoms
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description
On behalf of the contractor, | certify that this report Is compiete and correct and equipment and materal
used and work performed during this reporting period Is In compliance with e conract drawings and
1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET OF




CONTRACTOR QUALITY CONTROL REPORT DATE 02/15/2017

(CONTINUATION SHEET)

REPORT NO. 738

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |Z] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES [x] NO [7]
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 75 showers
L 55
QC Safety no observable issues
QC Testing 1. Terracon - compaction test done on dumpster pad subgrade & over electrical line backfill
2. Terracon - all tests done met/exceeded required specs
28010,29030, TexCap - continue install conduit for door power & control circuits; continue power distribution system installations; continue install of conduit and boxes 2nd fir Admin Bidg; cont
28012, 28220 install conduit & boxes, fixture rough-ins,comm fire alarm, 1st fir Admin Bldg; cont instil conduit in parking lot area; install in-ground junction boxes, install pull boxes;
29110, 28110 Walker-White - install air compressor piping; finish drains in Parking Garage; install domestic mains 1st fir and hangar; insulate piping & duct work 1st fir overhead; install piping
29010 and equipment in Hangar bays; install ductwork 1st fir; install fans in Hangar; complete punchlist items prior to Friday’s inspection
o
-}
2
(@)
-l
-l
O
'8

Schedule

Activity No.

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.

Descrip ion

2496/2A (9/98)

SHEET OF



P.O. Box 189

. IRCTHERS Taylor, MS 38673
@2 555?;‘ % Phone: (662) 513-8820
IR T Fax: (662) 234-3292

P465 AIRCRAFT HANGAR
PREPARATORY MEETING -LOW TEMP WATER HEATING SYSTEM
SIGN-IN SHEET

DATE 02/15/17

T Name: Organization/Company

7Phunc Number: I Email:
Name:

|

Carothers Constructi
Carothers Constructi
Carothers Constructi
Carothers Constructio|

Wolkac Wit




PREPARATORY PHASE CHECKLIST SPEC SECTION DATE
(CONTINUED ON SECOND PAGE) 2321130020 0211517
CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #
N69450-14-D-1266-001 Low Temperature Water (LTW) Heating System
GOVERNMENT REP NOTIFIED48 HOURS IN ADVANGE : YES X NO
NAME POSITION COMPANY/GOVERNMENT
See attached sign in sheet

PERSONNEL
PRESENT

REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER. HAVE ALL SUBMITTALS BEEN APPROVED? YES m
IF NO,WHAT ITEMS HAVE NOT BEENSUBMITTED?

NO

O

ARE ALL MATERIALS ON HAND? ves (A< No []
IF NO,WHAT ITEMS ARE MISSING?

SUBMITTALS

CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES )

comments: _ M elreri e 4 Q-..;I R N(in‘i/\(i < Jdovn. ‘("\“‘-\J

ARE MATERIALS STORED PROPERLY? YES @4_ NO ]
IF NO, WHAT ACTION IS TAKEN?

MATERIAL
STORAGE

REVIEWEACH PARAGRAPH OF SPECIFICATIONS.

DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.

CLARIFY ANY DIFFERENCES .

SPECIFICATIONS

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE.
IF NOT, WHAT ACTION IS TAKEN? Ne D evons

PRELIMINARY
WORK &
PERMITS

REV DATE: 9/98 SHEET OF




PREPARATORY PHASE CHECKLIST SPEC SECTION DATE
(CONTINUED FROM FIRST PAGE) 2321 13.00 20 02/15/17
CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #
Low Temperaturc Water (L'TW) Heating System
IDENTIFY TESTTOBE PERFORMED, FREQUENCY, ANDBYWHOM. Yo Avo sYel ¢~ Campl\edr .
. . t =
pﬂ)‘ﬁ' \\r\M ft‘\J\ﬂ\.fY\{l'\‘\’ ¢ LSS ovvg *‘I’,A'S \r\Orr\I ‘(’l\b‘—-\l
DY Lvend< - ey s I
\
WHEN REQUIRED? _Q._chqr S SR e R v,‘? cnd  YUnniv 2
O  |WHEREREQUIRED?
-
-
%)
1]
=
REVIEW TESTING PLAN.
HAS TESTFACILITIES BEEN APPROVED?
ACTIVITY HAZARD ANALYSIS APPROVED? YES g no |
2 |REVIEW APPLICABLE PORTION OF EM 385-1-1.
i
™
<
w
?3 NAVY/ROICC COMMENTS DURING MEETING.
=
i
=
=
o
o
(&)
=
'—
L
w
=
OTHER ITEMS OR REMARKS:
x
o
2 o
==
- <
©
T
-
(@)

3\\'\’ \\’\

DATE'’

REV DATE: 9/98 SHEET OF



P.O. Box 189

Taylor, MS 38673
Phone: (662) 513-8820
Fax: (662) 234-3292

P465 AIRCRAFT HANGAR
PREPARATORY MEETING -SOLAR WATER HEATING EQUIPMENT
SIGN-IN SHEET

DATE 02/15/17

Name: Organization/Company | Phone Number: ! Email:

Name:

Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction




PREPARATORY PHASE CHECKLIST SPEC SECTION DATE
(CONTINUED ON SECOND PAGE) ey i
[CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX#
NB69450-14-D-1266-001 Solar Water Heating Equipment
GOVERNMENT REP NOTIFIED48 HOURS IN ADVANCE - YES [X| NO [ ]
NAME POSITION COMPANY/GOVERNMENT

See attached sign in sheet

PERSONNEL
PRESENT

REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER. HAVE ALL SUBMITTALS BEEN APPROVED? YES E NO
IFNO,WHAT ITEMS HAVE NOT BEENSUBMITTED?

&

ARE ALL MATERIALS ON HAND? YES ﬁ_ No []
IFNO, WHAT ITEMS ARE MISSING?

SUBMITTALS

CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES)

COMMENTS: _ W\ ywmoded eV vnred  sbun M \n

=]
ARE MATERIALS STORED PROPERLY? ‘ YEs [A. nNOo [ ]
IF NO, WHAT ACTION IS TAKEN? Sk e d Ny Covie X .

MATERIAL
STORAGE

REVIEWEACHPARAGRAPH OF SPECIFICATIONS.

DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK. :

U\ VLR VAN ."PW Wewmy B ol sr 2% .".,\\\\w*‘m

SPECIFICATIONS

CLARIFY ANY DIFFERENCES.

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE.
IF NOT, WHAT ACTION IS TAKEN?

PRELIMINARY
WORK &
PERMITS

REV DATE: 9/98 SHEET OF




PREPARATORY PHASE CHECKLIST SPEC SECTION DATE

(CONTINUED FROM FIRST PAGE) 2233 30.00 10 0211517

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #
Solar Water Heating Equipment

IDENTIFYTEST TOBE PERFORMED, FREQUENCY, ANDBYWHOM.

WHEN REQUIRED?

WHERE REQUIRED?

TESTING

REVIEW TESTING PLAN.

HAS TEST FACILITIES BEENAPPROVED?

ACTIVITY HAZARD ANALYSIS APPROVED? YES [AN. NO [ ]
REVIEW APPLICABLE PORTION OF EM 386-1-1.

NAVY/ROICC COMMENTS DURING MEETING.

ANl 4?(( S¢in

MEETING COMMENTS| SAFETY

OTHER ITEMS OR REMARKS:

OTHER ITEMS OR
REM ARKS

&{E’IW

T DATE

REV DATE: 9/98 SHEET OF





